WASD TRANSPARENCY REPORT - EXHIBIT A
Water & Sewer Infrastructure Projects in Procurement: April 2018

Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award COS Begins| Submittal Selection Meeting Comments
14-77 Commission No. Business Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Silence (COS)
Engineering Selection Date
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
Yes E17-WASD-01 Three (3) Review Item Request for 5/24/2017 6/08/2017 10/19/2017 N/A COS
Various Agreements Sent Qualifications/
Commission $500,000 each 4/6/2017 Negotiations 7/14/2017
Districts Proposing Proposal Sub-
Engineering First Tier Set mittal Deadline
Services for three Asides
(3) Non-Exclusive 4/7/2017 8/22/2017
Professional Received Competitive
Services Item Selection
Agreements for First Tier Set Committee
Engineering Asides Approved
Design and
Related Services 11/27/2017
for the Design of Received

a Small Diameter
Water and
Wastewater
Pipelines

Negotiations
Approval with
Aluces
Corporation

PE Consulting
Engineering, Inc.
Thompson &
Associates, Inc.

1/25/2018
First Negotiation
Meeting

Pending Contract
Award
Recommendation
Approval

5/4/2018




WASD TRANSPARENCY REPORT - EXHIBIT A
Water & Sewer Infrastructure Projects in Procurement: April 2018

Accelerate
Ordinance
No.
14-77

Yes/No

ISD Project No. &
Project
Description &
Commission
Districts

Contract
Amount
& OMB Project
No.

ISD Review
SBE Goal
(Small
Business
Enterprise)
Architectural/
Engineering
(AlE),
Construction,
Goods &
Services (G/S)

Proposed
Method
of Award

Advertisement
Date
COS Begins

Industry
Pre-
Submittal
Conference
(Project
Briefing)

First
Tier/Step 1
Selection

Second Tier/
Step 2
Selection
Oral
Presentation

BCC
Committee
Meeting

BCC
Meeting
Date

Firms Awarded,
Status and
Comments

* Projects Under
the Cone of

Silence (COS)

Summary of Minimum Experience & Qualifications:

The Team submitting a proposal should be experienced in all phases of design, permitting and construction management of water transmission systems and

wastewater transmission systems.

The Team should demonstrate their successful experience with design, permitting and construction management of various types of pipe materials, including polyvinyl
chloride, high density polyethylene, concrete pressure pipe and ductile iron.
The Subconsultants shall provide a description of at least one project that is relevant to this Scope of Work specific to their proposed responsibilities.

2 Yes DB15-WASD-01 | $10,349,000 2/23/2016 Step 1 - 5/25/2016 6/01/2016 12/20/2016 N/A COS
Commission Review Item Evaluation of
District 1 Sent Qualifications 6/22/2016
Design-Build 9653311 Proposing and Step 1 Proposal
Services for Water 20% AJ/E; Step 2 — Submittal
Replacement of Distribution 16% Evaluation of Deadline
Water Mains and | System Construction; | Technical and
Service Extension .25% G/S Price 8/30/2016
Conversions in Enhancement Proposal Competitive
the Miami Dade 3/14/2016 (lowest Selection
County North Received adjusted bid Committee
Miami Beach Item Approval
"Donut Hole" 11/12/2015
Service Area 25% A/E 12/20/2016
4% G/S Step 1 Meeting
16%
Construction Pending Release
Design-Criteria
Package
6/06/2017
Step 2 Project
Briefing
9/29/2017
5/4/2018 2
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Accelerate
Ordinance
No.
14-77

Yes/No

ISD Project No. &
Project
Description &
Commission
Districts

Contract
Amount
& OMB Project
No.

ISD Review
SBE Goal
(Small
Business
Enterprise)
Architectural/
Engineering
(AlE),
Construction,
Goods &
Services (G/S)

Proposed
Method
of Award

Advertisement
Date
COS Begins

Industry
Pre-
Submittal
Conference
(Project
Briefing)

First
Tier/Step 1
Selection

Second Tier/
Step 2
Selection
Oral
Presentation

BCC
Committee
Meeting

BCC
Meeting
Date

Firms Awarded,
Status and
Comments

* Projects Under
the Cone of

Silence (COS)

Step 2 Proposal
Submittal
Deadline

11/01/2017
Step 2 Meeting

11/29/2017
Received
Negotiation
Approval with
Lanzo
Construction Co.

1/23/2018
Received
Revised
Competitive
Selection
Committee
Negotiation
Approval

3/21/2018
First Negotiation
Meeting

Pending

Contract Award
Recommendation
Approval

5/4/2018
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Water & Sewer Infrastructure Projects in Procurement: April 2018

Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award COS Begins| Submittal Selection Meeting Comments
14-77 Commission No. Business Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Silence (COS)
Engineering Selection Date
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)

Summary of Minimum Experience & Qualifications:

e The Lead Constructor must have constructed at a minimum one water main project in an urban environment with a minimum of ten thousand linear feet of installation
and a minimum 8-inch nominal diameter.

e The Lead Designer must have designed five water main installation projects in an urban environment with a minimum of ten thousand linear feet of minimum of 8-inch
nominal diameter.

e Subconsultants must demonstrate to have designed three projects within the last ten years from this date solicitation.

3 Yes E15-WASD-18 $10,000.000 Review Item Request for 4/01/2016 4/06/2016 9/12/2016 N/A COS
Commission Sent Qualifications/
District 6 9650041 11/20/2015 Negotiations 5/20/2016
Design of Water Proposing Proposal
Upgrades to the Treatment Plant | 20% A/E Submittal
Hialeah and John | — Hialeah/ Deadline
E. Preston Preston Received Extended
Water Treatment | Improvement Iltem
Plants, Pipelines, 12/30/2016 7/29/2016
Wellfields, 24% A/E Competitive
Re-Pumping 3% G/S Selection
Facilities, Committee
Remote Storage Approval
and Appurtenant
Water Facilities 9/12/2016

First Tier Meeting

10/21/2016
Negotiation
Approval with
Black & Veatch
Corporation, Inc.

5/4/2018
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Accelerate
Ordinance
No.
14-77

Yes/No

ISD Project No. &
Project
Description &
Commission
Districts

Contract
Amount
& OMB Project
No.

ISD Review
SBE Goal
(Small
Business
Enterprise)
Architectural/
Engineering
(AlE),
Construction,
Goods &
Services (G/S)

Proposed
Method
of Award

Advertisement
Date
COS Begins

Industry
Pre-
Submittal
Conference
(Project
Briefing)

First
Tier/Step 1
Selection

Second Tier/
Step 2
Selection
Oral
Presentation

BCC
Committee
Meeting

BCC
Meeting
Date

Firms Awarded,
Status and
Comments

* Projects Under
the Cone of

Silence (COS)

Pending County
Attorney’s
Approval to
proceed

11/29/2016
Reconvening
Competitive
Selection
Committee

7/20/2017
New
Competitive
Selection
Committee
Appointment
Approved

10/10/2017
First Tier Meeting

11/06/2017
Tier 2 Meeting

1/16/2018
Negotiation
Approval with
Black & Veatch
Corporation, Inc.

5/4/2018
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Accelerate
Ordinance
No.
14-77

Yes/No

ISD Project No. &
Project
Description &
Commission
Districts

Contract
Amount
& OMB Project
No.

ISD Review
SBE Goal
(Small
Business
Enterprise)
Architectural/
Engineering
(AlE),
Construction,
Goods &
Services (G/S)

Proposed
Method
of Award

Advertisement
Date
COS Begins

Industry
Pre-
Submittal
Conference
(Project
Briefing)

First
Tier/Step 1
Selection

Second Tier/
Step 2
Selection
Oral
Presentation

BCC
Committee
Meeting

BCC
Meeting
Date

Firms Awarded,
Status and
Comments

* Projects Under
the Cone of

Silence (COS)

1/30/2018
First Negotiation
Meeting

Pending Contract
Award
Recommendation
Approval

Summary of Minimum Experience & Qualifications:

The Prime Consultant should also have experience with design and commissioning of water treatment plant upgrades of similar scope and complexity.
The Prime Consultant shall have successfully designed, and constructed at least one major new or upgraded water treatment plant(s) of similar size and scope.
The Subconsultants shall have at least one project(s) that is relevant to this scope of work specific to their proposed responsibilities.

Yes

E15-WASD-19
Various
Commission
Districts

Design of
Upgrades to the
Alexander Orr
Water Treatment
Plant, and the
South Miami-
Dade Water
Supply System,
which includes
the following
Plants: Leisure
City, Naranja,
Elevated Water

$10,000,000

9650031

Water
Treatment Plant
— Alexander Orr
Jr. Expansion

Review ltem
Sent
11/20/2015
Proposing
20% A/E

Received
Item
12/30/2016
24% A/E
3% G/S

Request for
Qualifications/
Negotiations

4/01/2016

4/06/2016

9/12/2016

N/A

COSs

5/23/2016
Proposal
Submittal
Deadline
Extended

7/29/2016
Competitive
Selection
Committee
Approval

9/12/2016
First Tier meeting

Tank, Everglades 10/21/2016
Labor Camp, and Negotiation
5/4/2018 6
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award COS Begins| Submittal Selection Meeting Comments
14-77 Commission No. Business Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Silence (COS)
Engineering Selection Date
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
Newton Water Approval with
Treatment Plants; HDR
and Ancillary Engineering, Inc.
Facilities to those
Plants; as well as Pending County
Well Attorney’s
Fields, Re- Approval to
Pumping proceed
Facilities,
Remote Storage 11/29/2016
and its Reconvening
Appurtenant Competitive
Facilities Selection
Committee
7/20/2017
New Competitive
Selection
Committee
Appointment
Approved
10/10/2017
First Tier Meeting
11/06/2017
Tier 2 Meeting
1/16/2018
Negotiation
Approval with
HDR
5/4/2018 7
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No.
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Yes/No

ISD Project No. &
Project
Description &
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Contract
Amount
& OMB Project
No.
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Business
Enterprise)
Architectural/
Engineering
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Construction,
Goods &
Services (G/S)

Proposed
Method
of Award

Advertisement
Date
COS Begins

Industry
Pre-
Submittal
Conference
(Project
Briefing)

Tier/Step 1
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Second Tier/
Step 2
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Presentation

First

Oral

BCC
Committee
Meeting

BCC
Meeting
Date

Firms Awarded,
Status and
Comments

* Projects Under
the Cone of

Silence (COS)

Engineering, Inc.
1/30/2018

First Negotiation
Meeting

Pending Contract
Award
Recommendation
Approval

Summary of Minimum Experience & Qualifications:

The Prime Consultant should also have experience with design and commissioning of water treatment plant upgrades of similar scope and complexity.
The Prime Consultant shall have successfully designed, and constructed at least one major new or upgraded water treatment plant(s) of similar size and scope.

The Subconsultants shall have at least one project(s) that is relevant to this scope of work specific to their proposed responsibilities.

5 No RFQ00241 $500,000 Selection RFP Process | 9/23/2015 10/08/2015 | TBD TBD COoSs

Various Factor during

Commission Propriety RFP Process, 4/11/2017

Districts Revenues and each Approval from

Financial and subsequent WASD to

Public Private WOPR shall proceed with the

Partnership be submitted project.

Advisory (P-3) to SBD for Initial

Services Pool measures. negotiations were
conducted
8/22/2017
Second
negotiations
meeting TBD

5/4/2018 8
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Accelerate
Ordinance
No.
14-77

Yes/No

ISD Project No. &
Project
Description &
Commission
Districts

Contract
Amount
& OMB Project
No.

ISD Review
SBE Goal
(Small
Business
Enterprise)
Architectural/
Engineering
(AlE),
Construction,
Goods &
Services (G/S)

Proposed
Method
of Award

Advertisement
Date
COS Begins

Industry
Pre-
Submittal
Conference
(Project
Briefing)

First
Tier/Step 1
Selection

Second Tier/
Step 2
Selection
Oral
Presentation

BCC
Committee
Meeting

BCC
Meeting
Date

Firms Awarded,
Status and
Comments

* Projects Under
the Cone of

Silence (COS)

December 2017
Completed
negotiations with
six vendors.

Negotiations
have concluded
with 2 of the 4
firms. Contract
negotiations with
the 2 final firms
are expected to
conclude
February 2018.

Recommendation
for Award is
being routed for
approval.

Summary of Minimum Experience & Qualifications:

Proposers to this RFQ should, at a minimum, address in their response that they possess (a) a strong working knowledge and have associated experience of public
private public partnership processes; and, (b) financial advisory knowledge and experience for development and P-3 endeavors.

6 No RTQ-00566 $225,000,000 TBD for each | Pre- 7/19/2017 TBD TBD TBD COSs
Various Spot Market Qualification
Commission Bid Pool 8/11/2017
Districts Bids Due Date
Deep Injection Submittals are
Wells Drilling and being evaluated
Construction
Services for

5/4/2018 9
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award COS Begins| Submittal Selection Meeting Comments
14-77 Commission No. Business Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Silence (COS)
Engineering Selection Date
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
WASD Ocean Youngquist
Outfall Program Brothers, Inc.
Layne
Christensen
Company
Award is
scheduled for the
April
Infrastructure and
Utilities
Committee, and
a May BCC
meeting.
Recommendation
to Award is
scheduled for
Committee
Review in April
2018.
Yes DB16-WASD-02 $7,000,000 Review Item Step 1 - 7/06/2016 7/14/2016 12/08/2016 N/A COS
Commission Sent Evaluation of
District 7 5/06/2016 Qualifications 6/06/2017 11/02/2016
Alexander Orr Proposing and Competitive
Water Treatment 14.98% AJE; Step 2 — Selection
Plant Drinking 26.68% Evaluation of Approval
Water Laboratory Construction Technical and
3.08% G/S; Price 12/08/2016
Proposal Step 1 Meeting
Received
5/4/2018 10
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award COS Begins| Submittal Selection Meeting Comments
14-77 Commission No. Business Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Silence (COS)
Engineering Selection Date
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
5/24/2016 (lowest 5/24/2017
14.98% A/E; adjusted bid) Pending Release
15.02% Design Criteria
Construction; Package
2.58% G/S
6/06/2017

Second Project
Briefing

7/12/2017
Site Visit

8/18/2017
Proposal Sub-
mittal Deadline

10/05/2017
Step 2 Meeting

11/17/2017
Negotiation
Approval with
Florida Lenmark

1/10/2018
First Negotiation
Meeting

4/05/2018
Received Florida
Lenmark
Corporation

5/4/2018

11
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award COS Begins| Submittal Selection Meeting Comments
14-77 Commission No. Business Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Silence (COS)
Engineering Selection Date
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
Executed
Contract
Pending
Contract Award
Recommendation
Approval

Summary of Minimum Experience & Qualifications:

The Lead Constructor or its firm members performing the construction of the laboratory must have a minimum of two years total building construction industry
experience and preferably have constructed at least one laboratory facility consisting of a minimum five thousand total square feet.

It is preferred that the Lead Constructor or its firm members performing the construction for the laboratory has experience in the construction of a laboratory within a
university, hospital, school, utility or for another similar organization.
The Lead Designer or its firm members performing the design of the laboratory must have Architecture & Engineering industry experience and it is preferred that the
Lead Designer or its firm members would have designed at least one laboratory facility.

8 No DB16-WASD-01 | $167,000,000 Review Item Step 1-— 7/20/2016 8/02/2016 12/16/2016 N/A COs
(Consent Sent Evaluation of
Decree) 5/25/2016 Qualifications 9/16/2016
Commission Proposing and Step 1 Extended
District 7 & 8 18% AJ/E; Step 2 - Proposal
South & Central 1% GIS; Evaluation of Submittal
District 7.88 Con Technical and Deadline
Wastewater Price
Treatment Plants 6/21/2016 Proposal 11/07/2016
Dewatering Received (lowest Competitive
Thickening Item adjusted bid Selection
Facilities 14% A/E; Committee
2% G/S; Approval
9.43 Con;
10% CWP 1/30/2017
Step 2
Project/Site Visit
5/4/2018 12
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Accelerate
Ordinance
No.
14-77

Yes/No

ISD Project No. &
Project
Description &
Commission
Districts

Contract
Amount
& OMB Project
No.

ISD Review
SBE Goal
(Small
Business
Enterprise)
Architectural/
Engineering
(AlE),
Construction,
Goods &
Services (G/S)

Proposed
Method
of Award

Advertisement
Date
COS Begins

Industry
Pre-
Submittal
Conference
(Project
Briefing)

First
Tier/Step 1
Selection

Second Tier/
Step 2
Selection
Oral
Presentation

BCC
Committee
Meeting

BCC
Meeting
Date

Firms Awarded,
Status and
Comments

* Projects Under
the Cone of

Silence (COS)

5/05/2017
Step 2 Submittal
Extended

8/25/2017
Pending Step 2
Meeting

9/26/2017
Negotiations
Approval

10/17/2017
First Negotiation
Meeting

10/30/2017
Second
Negotiation
Meeting

11/08/2017
Third Negotiation
Meeting

11/20/2017
Fourth
Negotiation
Meeting

1/22/2018

5/4/2018
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Accelerate
Ordinance
No.
14-77

Yes/No

ISD Project No. &
Project
Description &
Commission
Districts

Contract
Amount
& OMB Project
No.

ISD Review
SBE Goal
(Small
Business
Enterprise)
Architectural/
Engineering
(AlE),
Construction,
Goods &
Services (G/S)

Proposed
Method
of Award

Advertisement
Date
COS Begins

Industry
Pre-
Submittal
Conference
(Project
Briefing)

Tier/Step 1
Selection

Second Tier/
Step 2
Selection

Presentation

First

Oral

BCC
Committee
Meeting

BCC
Meeting
Date

Firms Awarded,
Status and
Comments

* Projects Under
the Cone of

Silence (COS)

Received
Contract
Approval by

PC Construction
Company

Pending Contract
Award
Recommendation
Approval

Summary of Minimum Experience & Qualifications:

The Lead Constructor must have constructed at least three process facilities of similar size, scope and complexity in wastewater treatment plants.
The Lead Designer must have designed at least one wastewater process projects with rated capacity of not less than fifty (50) MGD of comparable scope and

complexity, and one (1) project consisting on the thickening and/or dewatering process.

Yes

S-882
Commission
District 8
(Consent
Decree Project)
1.02 Oxygen
Production
Upgrades
SDWWTP

$6,920,074

Received
1/30/2017
From SBD:
4.80%
SBE/G&S;
19.21%
SBE/CONST;
10.0%

CWP

Invitation to
Bid to the
lowest
responsive,
responsible
bidder

2/23/2017

3/07/2017

N/A

TBD

COS

6/07/2017
Two Bids
Received

11/17/2017

All Bids Rejected.
Project to be
rebid as S-882R

Summary of Minimum Experience & Qualifications:

The Team submitting a proposal should be experienced in all phases of design, permitting and construction management of water transmission systems and
wastewater transmission systems.
The Team should demonstrate their successful experience with design, permitting and construction management of various types of pipe materials, including polyvinyl
chloride, high density polyethylene, concrete pressure pipe and ductile iron.

The Subconsultants shall provide a description of at least one project that is relevant to this Scope of Work specific to their proposed responsibilities.

5/4/2018
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award COS Begins| Submittal Selection Meeting Comments
14-77 Commission No. Business Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Silence (COS)
Engineering Selection Date
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
10 Yes DB17-WASD-01 $47,000,0000 Review Item Step 1 - 7/25/2017 8/1/2017 TBD N/A COS
Commission Sent Evaluation of
District 7 6/23/2017 Qualifications 7/25/2017
Central District Proposing and Project
Wastewater A/E 13.13% Step 2 — Advertised
Treatment Plant Const. 7.15% | Evaluation of
Oxygen G/S 1% Technical and 8/01/2017
Production Price Project Briefing
Facility Consent Received Proposal
Decree 2.27 Item (lowest 9/29/2017
6/30/2017 adjusted bid Proposal
A/E 17.13% Submittal
Const. 7.42% Deadline
G/S 1.10%
11/08/2017
Competitive
Selection
Committee
approval
12/01/2017

Step 1 Meeting

12/14/2017
Project Briefing &
Site Visit

1/19/2018
2nd Site Visit

3/06/2018
Proposal Due

5/4/2018
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Accelerate
Ordinance
No.
14-77

Yes/No

ISD Project No. &

Project

Description &

Commission
Districts

Contract
Amount

& OMB Project

No.

ISD Review
SBE Goal
(Small
Business
Enterprise)
Architectural/
Engineering
(AlE),
Construction,
Goods &
Services (G/S)

Proposed
Method
of Award

Advertisement
Date
COS Begins

Industry
Pre-
Submittal
Conference
(Project
Briefing)

First
Tier/Step 1
Selection

Second Tier/
Step 2
Selection
Oral
Presentation

BCC
Committee
Meeting

BCC
Meeting
Date

Firms Awarded,
Status and
Comments

* Projects Under
the Cone of

Silence (COS)

3/23/2018
Step 2 Meeting

5/01/2018
Negotiations
Memo Approved

Summary of Minimum Experience & Qualifications:

e The Design-Builder shall demonstrate that it has performed and/or managed as a Prime contractor or Design-Builder for the construction of at least one (1)
wastewater process project in wastewater treatment plants with rated capacity of not less than fifty (50) million gallons per day (MGD), of comparable scope and

complexity.

e The Lead Constructor must have constructed at least one (1) process facility of similar size, scope and complexity in wastewater treatment plants.

e The Subconsultant(s) to the Designer-Builder or Lead Designer providing services must demonstrate to have project experience at least one (1) project that was
completed involving the main project element for which the Subconsultant(s) is being proposed.

11 Yes

W-889
Commission
District 9
South Miami
Heights
Maintenance
Facility

$44,603,226

Resubmittal
Approved
1/16/2018
Review ltem
Received
SBE/GS -
5.59%;
SBE/CONS —
22.48%

CWP — 10%

Invitation to
Bid to the
lowest
responsive,
responsible
bidder

2/16/2018

2/28/2018

N/A

TBD

COSs

4/18/2018
Revised Bid Due
Date

Summary of Minimum Experience & Qualifications:

Statutes or County Code Chapter 10

Also See SP 1.0 of the Special Provisions for additional bidder qualifications and minimum construction experience requirements.

One of the following licenses is required: General Engineering, State Underground, Pipeline and/or other categories as applicable by Chapter 489 of the Florida

5/4/2018
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award COS Begins| Submittal Selection Meeting Comments
14-77 Commission No. Business Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Silence (COS)
Engineering Selection Date
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
12 Yes S-908 $7,974,014 9/18/2017 Invitation to 2/15/2018 2/27/2018 N/A TBD COS
Commission Review Item Bid to the
District 8 964440 Sewer Approved lowest 4/04/2018
(Consent Pump Station SBE/GS responsive, Revised Bid Due
Decree Project) | Systems - 7.94% responsible Date
5.3 Upgrades to Consent Decree | SBE/CONS — | bidder
Sewage Pump Projects 15.62%
Station No. 0692 CWP — N/A

Summary of Minimum Experience & Qualifications:

One of the following licenses is required: State General Contractor, General Engineering Contractor and /or other categories as applicable by Chapter 489 of the Florida
Statutes or Chapter 10 of Miami-Dade County Code. In addition to licensing requirements, Bidders shall demonstrate relevant minimum experience by submitting proof

with their bid contract experience as required below:
Bidders shall have successfully completed 3 or more projects involving removing and replacing pump/motor combinations where the rated horsepower of the pumps is
equal to or greater than 100 horsepower.
Also See SP 1.0 of the Special Provisions for additional bidder qualifications and minimum construction experience requirements.

13 Yes S-909 $33,062,374 9/24/2017 Invitation to 1/04/2018 1/12/2018 N/A TBD COSs
Commission Review Item Bid to the
District 7 964120 Approved lowest 2/05/2018
(Consent Wastewater SBE/GS responsive, Bids Received
Decree Project) | Treatment 2.71% responsible
2.15(2) Plants - SBE/CONS — | bidder
CDWWTP Plant Consent Decree | 10.43%
2 Cluster 2 Projects CWP — N/A
Digester
Upgrades

5/4/2018
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award COS Begins| Submittal Selection Meeting Comments
14-77 Commission No. Business Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Silence (COS)
Engineering Selection Date
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)

Summary of Minimum Experience & Qualifications:

One of the following licenses is required: State General Contractor, General Engineering Contractor and /or other categories as applicable by Chapter 489 of the Florida

Statutes or Chapter 10 of Miami-Dade County Code. In addition to licensing requirements, Bidders shall demonstrate relevant minimum experience by submitting proof

with their bid contract experience as required below:

e Bidders shall have successfully completed the construction of two (2) projects which included new wastewater digester tanks or rehabilitation of existing wastewater
digester tanks. A minimum of one (1) project shall include the installation of new digester tank floating covers.

e The bidder or bidder’s electrical subcontractor shall have successfully completed a minimum of two (2) projects demonstrating experience with medium or high voltage
power supply systems, including transformers and switchgear.

Also See SP 1.0 of the Special Provisions for additional bidder qualifications and minimum construction experience requirements.

14 Yes S-897 $103,341,518 11/02/2017 Invitation to 1/12/2018 1/25/2018 N/A TBD COS
Commission Review Item Bid to the
District 8 964120 Approved lowest 3/20/2018
(Consent SBE/GS responsive, Revised Bid Due
Decree Project) 0.86% responsible Date
1.07 SDWWTP SBE/CONS - bidder
Digesters and 10.24%
Control Building CWP -
Upgrades Acid 10.00%
Phase and
Substation 7 & 8

Summary of Minimum Experience & Qualifications:
One of the following licenses is required: State General Contractor, General Engineering Contractor and/or other categories as applicable by Chapter 489 of the Florida
Statutes or County Code Chapter 10. (See Instruction to Bidders, Section 13). In addition to licensing requirements, Bidders are required to submit proof along with his/her
bid submittal demonstrating that his/her firm meet the following:
e The bidder must be experienced in the construction of new or rehabilitation of existing wastewater treatment plant biosolids systems, which include sludge
digestion systems.
e The Contractor must have successfully completed the construction of three (3) projects which included new wastewater digester tanks or rehabilitation of existing
wastewater digester tanks. A minimum of one (1) project shall include the installation of new digester tank floating cover.
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Accelerate
Ordinance
No.
14-77

Yes/No

ISD Project No. &
Project
Description &
Commission
Districts

Contract
Amount
& OMB Project
No.

ISD Review
SBE Goal
(Small
Business
Enterprise)
Architectural/
Engineering
(AlE),
Construction,
Goods &
Services (G/S)

Proposed
Method
of Award

Advertisement
Date
COS Begins

Industry
Pre-
Submittal
Conference
(Project
Briefing)

First
Tier/Step 1
Selection

Second Tier/
Step 2
Selection
Oral
Presentation

BCC
Committee
Meeting

BCC
Meeting
Date

Firms Awarded,
Status and
Comments

* Projects Under
the Cone of

Silence (COS)

e The bidder or bidder’s electrical subcontractor must have successfully completed a minimum of three (3) projects demonstrating experience with medium or high
voltage power supply systems, including transformers and switchgear.

15 Yes

S-912
Commission
District 4
(Consent
Decree Project)
3.6 NDWWTP
Disinfection

$16,500,000

TBD

11/20/2017
Review ltem
Approved
SBE/GS
1.57%
SBE/CONS —
13.29%
CWP-10%

Invitation to
Bid to the
lowest
responsive,
responsible
bidder

1/05/2018

1/16/2018

BAFO
3/08/2018

TBD

COS

2/26/2018
Bids Received

3/08/2018
BAFO

Summary of Minimum Experience & Qualifications:

One of the following licenses is required: General Engineering Contractor, State Underground Contractor, Pipeline and /or other categories as applicable by Chapter 489 of
the Florida Statutes or Chapter 10 of Miami-Dade County Code. (See Instruction to Bidders, Section 13). In addition to licensing requirements, Bidders are required to

submit proof along with his/her bid submittal demonstrating that his/her firm meet the following:
» The Bidder must have successfully completed the construction and/or rehabilitation of a minimum of three (3) chemical storage and metering facilities within the last ten
(10) years. Combined, these three facilities’ total storage capacity shall be fifteen thousand gallons (15,000) or more.
* The bidder or bidder’s electrical subcontractor must have successfully completed a minimum of three (3) projects demonstrating experience with the installation of
electrical equipment rated for 480V power supply.
Also See SP 1.0 of the Special Provisions for additional bidder qualifications and minimum construction experience requirements.

16 Yes S-882R $9,094,101 1/31/2018 Invitation to 4/09/2018 4/19/2018 N/A TBD COs
Commission Review ltem Bid to the
District 8 Approved lowest 5/15/2018
(Consent SBE/GS responsive, Bid Due Date
Decree Project) 4.80% responsible
1.02 Oxygen SBE/CONS — | bidder
Production 17.46%
Upgrades CWP-10%
SDWWTP
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Accelerate
Ordinance
No.
14-77

Yes/No

ISD Project No. &
Project
Description &
Commission
Districts

Contract
Amount
& OMB Project
No.

ISD Review
SBE Goal
(Small
Business
Enterprise)
Architectural/
Engineering
(AlE),
Construction,
Goods &
Services (G/S)

Proposed
Method
of Award

Advertisement
Date
COS Begins

Industry
Pre-
Submittal
Conference
(Project
Briefing)

First
Tier/Step 1
Selection

Second Tier/
Step 2
Selection
Oral
Presentation

BCC
Committee
Meeting

BCC
Meeting
Date

Firms Awarded,
Status and
Comments

* Projects Under
the Cone of

Silence (COS)

Summary of Minimum Experience & Qualifications:

One of the following licenses is required: State General Contractor, General Engineering Contractor and/or other categories as applicable by Chapter 489 of the Florida
Statutes or County Code Chapter 10. (See Instruction to Bidders, Section 13). In addition to licensing requirements, Bidders shall demonstrate relevant minimum
experience by submitting proof with their bid contract experience as required below:

Also See SP 1.0 of the Special Provisions for additional bidder qualifications and minimum construction experience requirements.

The Bidder or Bidder’s electrical subcontractor must have successfully completed at least one (1) project demonstrating experience with the installation of electrical
equipment rated for 4160V and 13,800V power supply.

The Bidder or Bidder's mechanical or specialty subcontractor must demonstrate experience in the installation of multi-stage integrally geared centrifugal compressors
for gas service with a motor size greater than 500 horsepower within the last fifteen (15) years.

17 Yes S-916 $3,135,427 TBD Invitation to TBD TBD TBD TBD Pending SBD
Commission Bid to the Approval
District 6 lowest
Rehabilitation of responsive,
54-Inch PCCP responsible
Force Main on W. bidder
Flagler St. from
SW 78 Place to
Meter Station
East of SW 72
Ave.
18 Yes W-938 $8,716,142 12/12/2017 Invitation to 2/16/2018 2/23/2018 N/A TBD COS
Commission Review Item Bid to the
District Approved lowest 3/26/2018
AOWTP East SBE/GS responsive, Revised Bid Due
High Service 1.79% responsible Date
Pump No. 6 SBE/CONS — | bidder
Replacement 3.20%
5/4/2018 20
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award COS Begins| Submittal Selection Meeting Comments
14-77 Commission No. Business Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Silence (COS)
Engineering Selection Date
(A/E), Oral
Yes/No Construction, Presentation
Goods &

Services (G/S)

Summary of Minimum Experience & Qualifications:

One of the following licenses is required: General Engineering, General Building Contractor and/or other categories as applicable by Chapter 489 of the Florida Statutes or
Chapter 10 of Miami-Dade County Code. (See Instruction to Bidders, Section 13).
Also See SP 1.0 of the Special Provisions for additional bidder qualifications and minimum construction experience requirements.

19 Yes S-895 $52,187,673.46 | 1/03/2018 Invitation to 2/09/2018 2/20/2018 N/A TBD COS
Commission Review Item Bid to the
District 4 964120 Approved lowest 4/24/2018
(Consent Wastewater SBE/GS responsive, Revised Bid Due
Decree Project) | Treatment 0.00% responsible Date
CD 3.02(2) Plants - SBE/CONS — | bidder
NDWWTP Consent Decree | 12.01%
Primary Clarifiers | Projects CWP - N/A

and Odor Control
Upgrades

Summary of Minimum Experience & Qualifications:

One of the following licenses is required: State General Contractor, General Engineering Contractor and/or other categories as applicable by
Chapter 489 of the Florida Statutes or Chapter 10 of Miami-Dade County Code. (See Instruction to Bidders, Section 13). In addition to licensing requirements, Bidders are
required to submit proof along with his/her bid submittal demonstrating that his/her firm meet the following:
* Bidders shall have successfully completed the construction and/or rehabilitation of a minimum of three (3) 10 MGD wastewater facilities with secondary treatment process
within the last fifteen (15) years
« Bidders shall have successfully completed the construction and/or rehabilitation of a minimum of three (3) chemical feed and storage systems within the last fifteen (15)
years. Facilities shall include chemical storage tanks and feed pumps.
» The bidder or bidder’s electrical subcontractor shall have successfully completed a minimum of three (3) projects demonstrating experience with medium and low voltage

power supply.
Also See SP 1.0 of the Special Provisions for additional bidder qualifications and minimum construction experience requirements.

5/4/2018
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award COS Begins| Submittal Selection Meeting Comments
14-77 Commission No. Business Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Silence (COS)
Engineering Selection Date
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
20 Yes S-892 $23,471,382 2/01/2018 Invitation to 4/12/2018 4/23/2018 N/A TBD COS
Commission Review Item Bid to the
District 7 Approved lowest 5/22/2018
(Consent SBE/GS responsive, Bid Due Date
Decree Project) 1.44% responsible
2.08 Secondary SBE/CONS - | bidder
Clarifiers Plant 2, 8.65%
2.10 Return CWP-N/A

Sludge Ps Plant
2, And 2.01 (3)
Electrical
Improvements @
CDWWTP

Summary of Minimum Experience & Qualifications:

One of the following licenses is required: State General Contractor, General Engineering Contractor and/or other categories as applicable by Chapter 489 of the Florida
Statutes or County Code Chapter 10. (See Instruction to Bidders, Section 13). In addition to licensing requirements, Bidders are required to submit proof that his/her firm

meet the following:
The Bidder or Bidder’s electrical subcontractor shall have successfully completed a minimum of three (3) projects demonstrating experience with the installation of

electrical equipment rated for 13,200V and 480V power supply.

Also See SP 1.0 of the Special Provisions for additional bidder qualifications and minimum construction experience requirements.

5/4/2018
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award COS Begins| Submittal Selection Meeting Comments
14-77 Commission No. Business Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Silence (COS)
Engineering Selection Date
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
21 Yes S-896 $19,659,464.93 | 1/03/2018 Invitation to 2/22/2018 3/06/2018 N/A TBD COS
Commission Review Item Bid to the
District 7 964120 Approved lowest 4/18/2018
(Consent Wastewater SBE/GS responsive, Revised Bid Due
Decree Project) | Treatment 0.00% responsible Date
CD 3.05(2) Plants - SBE/CONS — | bidder
NDWWTP Consent Decree | 12.01%
Secondary Projects CWP — N/A
Clarifiers
Upgrades
(Remaining

Scope of Work)

Summary of Minimum Experience & Qualifications:

One of the following licenses is required: State General Contractor, General Engineering Contractor and/or other categories as applicable by Chapter 489 of the Florida
Statutes or Chapter 10 of Miami-Dade County Code. (See Instruction to Bidders, Section 13). In addition to licensing requirements, Bidders are required to submit proof
along with his/her bid submittal demonstrating that his/her firm meet the following:
* Bidders shall have successfully completed the construction and/or rehabilitation of a minimum of three (3) 10 MGD wastewater facilities with secondary treatment
process within the last fifteen (15) years.
» The Bidder or Bidder’'s Subcontractor shall be experienced in wastewater treatment facility construction, including installation of process equipment, installation of
stainless steel sluice gates (with dimensions of 48"x48" opening or larger); epoxy coating in 48-inch through 114-inch diameter RCP large diameter; large bypass
pumping; HVAC equipment, medium and low voltage electrical power systems, and instrumentation and controls including connections into an existing SCADA. The
experience may be demonstrated by the general contractor or a specialty subcontractor for their discipline. The Bidder shall also be experienced in performing

work while maintaining operations of a wastewater facility.
» The bidder or bidder’s electrical subcontractor shall have successfully completed a minimum of three (3) projects demonstrating experience with medium and low voltage

power supply.
Also See SP 1.0 of the Special Provisions for additional bidder qualifications and minimum construction experience requirements.

5/4/2018
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award COS Begins| Submittal Selection Meeting Comments
14-77 Commission No. Business Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Silence (COS)
Engineering Selection Date
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)

22 Yes E18-WASD-02 Three (3) Review Item Request for TBD TBD TBD TBD Pending SBD
Various Agreements Sent Qualifications/ Approval
Commission $3,000,000 4/11/2018 Negotiations
Districts each Proposing
Geotechnical 20% A/E;

Services, Special | Various Funding | .25% G/S
Inspections, Sources
Structural

Assessments,

Soils,

Foundations and

Materials Testing

Services for

WASD’S Capital
Improvement

Projects

23 Yes DB17-WASD-02 $33,000,000 Review Item Step1- TBD TBD TBD TBD Pending SBD
Commission Sent Evaluation of Approval
District 6 9654031- North | 4/11/2018 Quialifications
Design-Build Miami-Dade- Proposing and
Services for the Water 19% SBE A/E | Step 2 -

Installation of a Transmission 8.4% Constr. | Evaluation of
54-inch Diameter | Main 0.5% G/S Technical and
Water Improvements Price
Transmission Proposal
Main near Red (lowest
Road from John adjusted bid
E. Preston
Treatment Plant
to West 53 Street
5/4/2018 24




WASD TRANSPARENCY REPORT - EXHIBIT A
Water & Sewer Infrastructure Projects in Procurement: April 2018

Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award COS Begins| Submittal Selection Meeting Comments
14-77 Commission No. Business Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Silence (COS)
Engineering Selection Date
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
24 Yes DB18-WASD-01 | $9,600,000 Review Item Step 1 - TBD TBD TBD TBD Pending SBD
Various Sent Evaluation of Approval
Commission 9653371 4/11/2018 Qualifications
Districts Peak Flow Proposing and
Design-Build Management 13% SBE A/E | Step 2 -
Services for Facilities 7.6% Constr. | Evaluation of
Installation of a 2.% G/S Technical and
36-Inch Diameter Price
Sanitary Sewer Proposal
Force Main on (lowest
N.W. 107 Avenue adjusted bid)
from south N.W.7
Street to N.W. 25
Street
UPCOMING PROJECTS
25 Yes E18-WASD-02 Two (2) Proposing Request for TBD TBD TBD N/A Documents
Survey and Agreements SBE Qualifications/ Under
Mapping $1,500,000 TBD Negotiations Development
Services Each
26 Yes E18-WASD-03 Two (2) Proposing Request for TBD TBD TBD N/A Documents
Construction Agreements SBE Qualifications/ Under
Administration $2,000,000 TBD Negotiations Development
and Inspection Each

Services

5/4/2018
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award COS Begins| Submittal Selection Meeting Comments
14-77 Commission No. Business Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Silence (COS)
Engineering Selection Date
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
27 Yes E18-WASD-06 $12,000,000 TBD Request for TBD TBD TBD TBD Documents
Flow Reduction Qualifications/ Under
Program Negotiations Development
28 Yes E18-WASD-07 $70,000,000 TBD Request for TBD TBD TBD TBD Documents
Pump Station Qualifications/ Under
Resilience Negotiations Development
Program
29 Yes E16-WASD-01 One (1) Proposing Request for TBD TBD TBD TBD Documents
Commission Agreement SBE Qualifications/ Under
District 6 $28,000,000 15% A/E; Negotiations Development
Design Criteria .05% G/S
Professional for
the Northwest
Wellfield
30 Yes Commission TBD TBD Step 1 - TBD TBD TBD TBD Documents
District 8 Evaluation of Under
Design-Build Qualifications Development
Services for the and
South Miami Step 2 —
Heights Water Evaluation of

Treatment Plant

Technical and
Price
Proposal
(lowest
adjusted bid)

5/4/2018
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award COS Begins| Submittal Selection Meeting Comments
14-77 Commission No. Business Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Silence (COS)
Engineering Selection Date
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
31 Yes Request for One (1) Bid Pre- TBD TBD TBD TBD Documents
Proposal (RFP) Agreement Preference Quialification Under
Various TBD Pool Development
Commission
Districts
Advanced
Metering
Infrastructure
System and
Information
Technology
Integration
Services
32 Yes Various HV: $9,181,500, | TBD RFQ TBD TBD TBD TBD Accessing
Commission CE: $2,841,000, Cooperative
Districts and LV: Contracts
Heavy Equipment | $1,350,091
(HV),
Construction
Equipment (CE),
and Light
Vehicles (LV)
27

5/4/2018
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award COS Begins| Submittal Selection Meeting Comments
14-77 Commission No. Business Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Silence (COS)
Engineering Selection Date
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
AWARDED CONTRACTS
33 Yes DB14-WASD-09 | $7,148,718 Review Item Step 1 - 4/27/2015 4/30/2015 1/07/2015 Pending 4/27/2018
Various Sent Evaluation of BCC Reject All Bids
Commission 9653371 3/13/2015 Qualifications 1/21/2016 4/08/2016 Ratification | Approved
Districts Peak Flow 13% AJ/E; and Step 2 Step 2
Design-Build Management 2% G/S; Step 2 — Project Meeting Will be re-
Services for Facilities 8.3% Evaluation of Briefing advertised under
Installation of a Construction Technical and Short-listed Project No.
36-inch Diameter Price Firms DB18-WASD-01
Sanitary Sewer Received Proposal
Force Main item (lowest
located at 107 3/24/2015 adjusted bid)
Avenue between 20% A/E;
N.W. 7 Street to 2% G/S;
N.W. 25 Street 8.%
Construction;
10% CWP
34 Yes S-911 $20,751,456 10/30/2017 Invitation to 12/05/2017 | 12/14/2017 | N/A Pending 2/14/2018
Commission Review Item Bid to the BCC Contract Award
District 5 9654031 Approved lowest Ratification | Recommendation
Installation of North Miami- SBE/GS responsive, Approved to
Port of Miami Dade — Water 5.35% responsible
(POM) 42" WM & | Transmission SBE/CONS - | bidder David Mancini
POM 10" FM & Main 8.65% and Sons
PS 9141 Improvements CWP —
Replacement 10.00%
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award COS Begins| Submittal Selection Meeting Comments
14-77 Commission No. Business Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Silence (COS)
Engineering Selection Date
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
35 No E15-WASD-03A Eight (8) Review Item Request for 4/21/2016 4/27/2016 1/30/2017 11/14/2017 | BCC Approved
Various Agreements Sent Qualifications/ ILUC Contract Award
Commission $3,000,000 Proposing Negotiations Committee | Recommendation
Districts each 8 - SBE for the following
Engineering Various Funding | 8 Set Aside 12/19/2017 | firms:
Design and Sources BCC
Related Services Received Approved -Ross
for the Design of Iltem R-1192 Engineering, Inc.
a Small Diameter 8/24/2015 Subconsultants:
Water and 8 SBE Set Longitude
Wastewater Aside Sureyors, LLC

Pipelines for the
Water and Sewer
Department’s
Wastewater and
Water Collection,
Transmission and
Distribution
System

5%;

Thompson &
Associates, Inc.
Civil Engineering,
43%

-HSQ Group, Inc.
Subconsultant:
Aluces
Corporation 40%

-A.D.A.
Engineering, Inc.
Subconsultant:
Hadonne Corp
5%

-SRS
Engineering, Inc.
Subconsultant
Subconsultant:

5/4/2018
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award COS Begins| Submittal Selection Meeting Comments
14-77 Commission No. Business Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Silence (COS)
Engineering Selection Date
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
Hadonne Corp
5%
-Chen Moore and
Associates, Inc.
Subconsultant:
Longitude
Surveyors, LLC
3%
-Premiere Design
Solutions, Inc.
36 Yes E15-WASD-03A Eight (8) Review Item Request for 4/21/2016 4/27/2016 1/30/2017 12/05/2017 | 8/04/2017
Various Agreements Sent Qualifications/ BCC Contract Award
Commission $3,000,000 Proposing Negotiations Ratification | Recommendation
Districts each 8 - SBE Approved to
Engineering Various Funding | 8 Set Aside
Design and Sources -Nova
Related Services Received Consulting, Inc.
for the Design of Item SBE
a Small Diameter 8/24/2015 Subconsultant:
Water and 8 SBE Set Bell and Bello
Wastewater Aside Land Surveying

Pipelines for the
Water and Sewer
Department’s
Wastewater and
Water Collection,
Transmission and
Distribution
System

Corporation 5%

-300 Engineering
Group, P.A.

SBE
Subconsultants:

5/4/2018
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award COS Begins| Submittal Selection Meeting Comments
14-77 Commission No. Business Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Silence (COS)
Engineering Selection Date
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
Miller Legg &
Associates, Inc.
20%
37 Yes S-904 $18,029,179 SBE-Constr. Invitation to 7/26/2017 8/04/2017 TBD Pending 12/05/2017
Commission 270% Bid to the BCC Contract
District 3 SBE-G/S lowest Ratification | Awarded to
Furnish and 0.90% responsive,
Install 42-inch CWP responsible Metro Equipment
PCCP/HDPE 15.40% bidder Services, Inc.
Force Main along
North Miami
Avenue
38 Yes W-934A $5,158,845 9/30/2016 Invitation to 5/05/2017 5/16/2017 N/A Pending 10/06/2017
Commission Review Item | Bid to the BCC Contract Award
District 6 9654061 Received lowest Ratification | Recommendation
Miami Springs Safe Drinking “No Measure” | responsive, Approved to
Wellfield Water Act Determination | responsible
Rehabilitation — Modifications - bidder A.C. Schultes of
Step 1, SWT Rule and Florida
Production Wells | D-DBP

MS-01 through
MS -23
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award COS Begins| Submittal Selection Meeting Comments
14-77 Commission No. Business Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Silence (COS)
Engineering Selection Date
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
39 Yes S-905R $7,554,564 Resubmitted Invitation to 6/02/2017 6/13/2017 N/A Pending 9/19/2017
Commission 4/18/2017 Bid to the BCC Contract Award
District 1 064440 Sewer | Review Item lowest Ratification | Recommendation
Consent Decree ; Approved ; Approved to
Project) 5.5 gump Station SBE/GS responsive,
ystems - responsible
Upgrade of 2.40% ; Poole & Kent
Sewage Pump Consent SBE/CONS - bidder Company of
Station No. 0415 | Decree 17.05% Florida
Projects CWP —
10.00%
40 Yes S-910 $435,500 Received Invitation to 3/20/2017 3/21/2017 N/A Pending 8/09/2017
Commission 03/15/2017 Bid to the BCC Contract
District 7 From SBD: lowest Ratification | Awarded to
8-Inch and 12- responsive,
Inch Gravity SBE: No responsible Metro Equipment
Sewer Measure bidder Services, Inc.
Rehabilitation CWP: N/A
Crossing U.S. 1
at SW 88 St. and
SW 98 St. using
Trenchless
Technology
41 No RFP 00188 Project Set-aside: RFP Process | 9/01/2015 N/A N/A 07/17/2017 | Contract
Various estimate: Sector B BCC Awarded to
Commissions $108,588,0003- | 100% SBE- Approved
District year initial term, | Good & R-749-17 Allied Universal
Security Guard with two [2] Services Set- Security Service
Services additional two Aside For Sector A,

(2) year terms.
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award COS Begins| Submittal Selection Meeting Comments
14-77 Commission No. Business Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Silence (COS)
Engineering Selection Date
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
Propriety Sector C Centurion Feick
Revenues 100% SBE- Partnership For
Good & Sectors B and C,
Services Set-
Aside Security Alliance
Subcontractor For Sector D
Goal:
Sector A
20.00% SBE-
Good &
Services Sub-
Consultant
Goal
Sector D
20.00% SBE-
Good &
Services Sub-
Consultant
Goal
42 | Yes S-891 $32,412,895 10/4/2016 Invitation to 11/17/2016 | 11/29/2016 | N/A Pending 6/29/2017
Commission Review Item Bid to the BCC Contract Award
District 7 964120 Received lowest Ratification | Recommendation
CD 2.19(2) Co- Wastewater SBE/GS — responsive, Approved to
Gen Facility and Treatment 1.12%; responsible
2.01(6) Electrical | Plants - SBE/CONS — | bidder Poole & Kent
Improvements Consent Decree | 5.06% Company of
Projects Florida
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award COS Begins| Submittal Selection Meeting Comments
14-77 Commission No. Business Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Silence (COS)
Engineering Selection Date
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
43 | Yes E15-WASD-02 Five (5) Review Item Request for 3/14/2016 3/21/2016 7/22/2016 Pending 6/30/2017
Various Agreements in Sent Qualifications/ BCC Contract Award
Commission total 8/11/2015 Negotiations Ratification | Recommendation
Districts $2,000,000 Proposing Approved to
Engineering each SBE Set-
Design and Aside Premier Design
related services Various Funding Solutions, Inc.
for the Sources Received
Improvement, Item C-Solutions, Inc.
Upgrades and 8/28/2015
Expansion of SBE Set- 8/04/2017
Wastewater Aside Contract Award
Local Pump Recommendation
Stations and Approved to
related Facilities
-Miller Legg &
Associates, Inc.
-SRS
Engineering, Inc.
44 | Yes E15-WASD-03B Two (2) Review Item Request for 4/21/2016 4/27/2016 11/29/2016 7/18/2017 6/14/2017
Various Agreements Sent Qualifications/ BCC Contract Award
Commission $4,400,000 Proposing Negotiations Ratification | Recommendation
Districts each 20% SBE R-731-17 Approved to
Engineering Various Funding
Design and Sources Received The Corradino
Related Services Item Group, Inc.
for the Design of 8/24/2015
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award COS Begins| Submittal Selection Meeting Comments
14-77 Commission No. Business Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Silence (COS)
Engineering Selection Date
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
a Small Diameter 8- SBE Set 6/26/2017
Water and Aside A&P Consulting
Wastewater Transportation
Pipelines for the Group, Inc.
Water and Sewer
Department’s
Wastewater and
Water Collection,
Transmission and
Distribution
System
45 | Yes DB15-WASD-03 | $13,800,000 Review Item Step 1 - 3/25/2016 3/30/20/16 7/19/2016 2/22/2017 5/15/2017
Various Sent Evaluation of BCC Contract Award
Commission 9654031 11/02/2015 Quialifications 10/27/2016 Ratification | Recommendation
Districts North Miami- Proposing and R-187-17 Approved to
Design-Build Dade Water 20% AJ/E; Step 2 —
Services for Transmission 8.2% Evaluation of Ric-Man
Installation of a Main Construction; | Technical and Construction
48-inch Diameter | Improvement .25% G/S Price Florida, Inc.
Water Main Project Received Proposal
Downtown Loop Item (lowest
Closure 11/09/2015 adjusted bid
Proposing
26% A/E;
14.00%
Construction;
4.00% G/S
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award COS Begins| Submittal Selection Meeting Comments
14-77 Commission No. Business Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Silence (COS)
Engineering Selection Date
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
46 | Yes S-870 $32,276,884 10/28/2016 Invitation to 12/06/2016 | 12/13/2016 | N/A 6/20/2017 3/16/2017
Commission Review Item Bid to the BCC Contract Award
District 7 Approved lowest Ratification | Recommendation
Central District SBE/GS responsive, R-642-17 Approved to
Wastewater 2.89% responsible
Treatment Plant - SBE/CONS - | bidder Poole & Kent
Industrial Injection 4.21% Company of
Well Pump Florida
Station
47 | Yes 47457 $3,601,326 N/A Access of TBD TBD TBD Pending 3/01/2017
Various other BCC Contract Award
Commission Governmental Ratification | Recommendation
Districts Entity approved to
Enterprise Contract
Construction E-Builder, Inc.
Project
Management
Software (E-
Builder, Inc.) S-
910
Commission
District 7
8-Inch and 12-
Inch Gravity
Sewer

Rehabilitation
Crossing U.S. 1
at SW 88 St. and
SW 98 St. using
Trenchless
Technology
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award COS Begins| Submittal Selection Meeting Comments
14-77 Commission No. Business Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Silence (COS)
Engineering Selection Date
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)

48 Yes E16-WASD-03 Three (3) 3/29/2016 Request for 5/12/2016 5/18/2016 10/19/2016 7/18/2017 3/29/2017
Various Agreements Review Item Qualifications/ BCC Contract Award
Commission $30,000,000 Sent Negotiations Ratification | Recommendation
Districts 20% A/E; R-732-17 Approved to
Design Services 1% G/S
for Wastewater Brown and
Treatment Plant 4/12/2016 Caldwell
Projects related Received Corporation
to the Item
State of Florida 20% A/E; 4/06/2017
Ocean Outfall 4% G/S Black & Veatch
Legislation Corporation

4/26/2017
CDM Smith Inc.

49 Yes S-901 $3,432,000 Received Invitation to 9/12/2016 9/21/2016 N/A Pending 11/21/2016
Commission 05/25/2016 Bid to the BCC Contract Award
District 6 From SBD: lowest Ratification | Recommendation
(Consent responsive, Filed with Clerk -
Decree Project) SBE - responsible Award Under
4.10 (1) No measure bidder Spot Market
Rehabilitation of Solicitation RTQ-
48-Inch PCCP CWP: N/A 00298 — Group 2
Force Main from Trenchless
NW 37th Avenue
to NW 32nd Lanzo
Avenue along Trenchless
North Right of Technologies,
Way of Biscayne Inc. South
(C-Canal (Green
Space)
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award COS Begins| Submittal Selection Meeting Comments
14-77 Commission No. Business Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Silence (COS)
Engineering Selection Date
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
50 Yes S-903 $5,271,450 8/28/2016 Invitation to 11/18/2016 | 11/30/2016 | N/A 5/12/2017 2/07/2017
Commission Review Item Bid to the BCC Contract Award
District 6 964440 Sewer Received lowest Ratification | Recommendation
CD 5.12 Upgrade | Pump Station SBE/GS - responsive, R-484-17 Approved to
of Sewage Pump | Systems - 1.00%; responsible
Station No. 0187 | Consent Decree | SBE/CONS — | bidder Poole & Kent
Projects 4.30% Company of
Florida
51 Yes E15-WASD-04 Two (2) Review Item Request for 3/18/2016 3/23/2016 8/23/2016 BCC 2/21/2017
Various Agreements at Sent Qualifications/ Ratification | Contract Award
Commission $6,000,000 8/11/2015 Negotiations R-483-17 Recommendation
Districts Proposing Approved to
Engineering Various Funding | 20% SBE;
Design and Sources .05% G/S Jacobs
related Services Engineering, Inc.
for the Received
Improvement, Item Parsons Water &
Upgrades and 8/28/2015 Infrastructure,
Expansion of 20% SBE; Inc.
Wastewater 4% G/S
Regional Pump
Stations
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award COS Begins| Submittal Selection Meeting Comments
14-77 Commission No. Business Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Silence (COS)
Engineering Selection Date
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)

52 Yes DB14-WASD-03 | $37,206,382 Review Item Step 1 - 3/20/2015 3/27/2015 7/01/2015 2/07/2017
Various Sent Evaluation of BCC Contract Award
Commission 9653311 12/30/2014 Quialifications 11/04/2015 Approval Recommendation
Districts Water Proposed and Reconvenin | R-141-17 Approved to
(includes Distribution 15% A/E; Step 2 — g Garney
Consent Decree | System .25% GIS; Evaluation of Competitive Companies, Inc.
project) Enhancement 7.20% Technical and Selection
Design-Build Construction Price Committee
Criteria Package Proposal
or the Proposed Received (lowest
48-inch Diameter item adjusted bid) 2/05/2016
Water 2/06/2015 Step 2 Oral
Transmission 21% AJE; Presentation
Main for Area “N” 0.18% GI/S; Meeting

7.20%
Construction

53 Yes DB14-WASD-06 | $18,767,355 Draft sent Step 1 - 5/04/2015 5/12/2015 9/09/2015 6/06/2017 11/18/2016
Commission 3/06/2015 Evaluation of BCC Contract Award
District 9 965331 Review Item Qualifications 10/14/2015 | 4/05/2016 Ratification | Recommendation
Design-Build Water Sent and Step 2 Step 2 R-576-17 Approved with
Services for the Distribution 3/23/2015 Step 2 — Project Meeting Ric-Man
Replacement of System Proposing Evaluation of Briefing International, Inc.
Water Mains and | Extension 20% A/E; Technical and Short-listed
Service Enhancement 16% Price Firms
Conversions in Construction; | Proposal
the South Miami 12.4% CWP; lowest
Heights Area (A) .25% GI/S adjusted bid)

Received
item
4/03/2015
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award COS Begins| Submittal Selection Meeting Comments
14-77 Commission No. Business Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Silence (COS)
Engineering Selection Date
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
25%
A/E;11.56%
Construction;
10% CWP;
.25% G/S
54 Yes DB14-WASD-07 $19,117,199 Draft Sent Step 1 - 5/04/2015 5/12/2015 9/09/2015 6/06/2017 11/18/2016
Commission 3/06/2015 Evaluation of BCC Contract Award
District 9 965331 Review Item Qualifications 10/14/2015 | 3/09/2016 Ratification | Recommendation
Design-Build Water Sent and Step 2 Step 2 — R-576-17 Approved to
Services for the Distribution 3/23/2015 Step 2 — Project Oral Ric-Man
Replacement of System Proposing Evaluation of Briefing Presentation International, Inc.
Water Mains and | Extension 20% AJ/E; Technical and Short-listed | Meeting
Service Enhancement 16% Price Firms
Conversions in Construction; | Proposal
the South Miami 12.4% CWP; (lowest
Heights Area .25% G/S adjusted bid)
(Phase B)
Received
Item
4/03/2015
25% A/E;
12.01%
Construction;
12.4% CWP;
.25% G/S;

10.00% CWP
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award COS Begins| Submittal Selection Meeting Comments
14-77 Commission No. Business Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Silence (COS)
Engineering Selection Date
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)

55 Yes E15-WASD-01 Eight (8) Review Item Request for 09/02/2015 | 12/11/2015 | 6/22/2016 2/22/2017 Contract Award
Various agreements in Sent Qualifications/ BCC Recommendation
Commission total 8/03/2015 Negotiations Ratification | Approved to the
Districts $5,000,000 Proposing R-176-17 following firms:
Design of each 20% A/E
Upgrades for 3/07/2017 11/08/2016
Water Various Funding | Received BCC Parsons
Transmission and | Sources Item Ratification | Brinkerhoff, Inc.
Sanitary Sewer 8/13/2015 R208-17
Force Mains and 20% SBE 11/18/2016
Sanitary Sewer A/E; 4/04/2017 A&P Consulting
Gravity 0% G/S BCC Transportation
Interceptors Re-submitted Ratification | Engineers Corp.

Review Item R-335-17

1/29/2016 11/21/2016
EAC Consulting,

Received Inc.

Item

2/01/2016 11/21/2016
Wade Tim, Inc.
11/23/2016
Stantec
Consulting
Services Inc.
12/01/2016

Kimley-Horn and
Associates, Inc.

12/12/2016
Black & Veatch

5/4/2018

41




WASD TRANSPARENCY REPORT - EXHIBIT A
Water & Sewer Infrastructure Projects in Procurement: April 2018

Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award COS Begins| Submittal Selection Meeting Comments
14-77 Commission No. Business Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Silence (COS)
Engineering Selection Date
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
Corporation
1/20/2017
Jacobs
Engineering, Inc.
56 Yes S-879 $2,669,865 Received Invitation to 6/16/2016 6/27/2016 N/A 2/22/2017 9/01/2016
Various 4/21/2016 Bid to the BCC Contract Award
Commission SBE: lowest Ratification | Recommendation
Districts Construction responsive, R-174-17 Approved to
(Consent 0%; responsible Metro Express,
Decree Project) SBE: G/S bidder Inc.
Two Year 1.12%;
Countywide CWP: N/A
Contract for
Cleaning and
Televising of
Large Diameter
Sewers
57 Yes S-889 $30,635,227 6/16/2016 Invitation to 7/07/2016 7/19/2016 N/A 2/22/2017 10/19/2016
Commission Review Item Bid to the BCC Contract Award
District 7 Received lowest Ratification | Recommendation
(Consent SBE/G&S responsive, R-174-17 Approved to
Decree Project) 1.80%; responsible Poole & Kent
2.15(1) CDWWTP SBE/CONS — | bidder Company of
Digesters Plant 2 10.10% Florida
Cluster 1
Upgrades
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award COS Begins| Submittal Selection Meeting Comments
14-77 Commission No. Business Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Silence (COS)
Engineering Selection Date
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
58 Yes S-900 $1,000,000 Received Invitation to 7/14/2016 7/26/2016 TBD 2/22/2017 10/19/2016
Various 6/10/2016 Bid to the BCC Contract Award
Commission 968150 — SBE: lowest Ratification | Recommendation
Districts Wastewater Construction responsive, R-174-17 Approved to
(Consent Decree | Collection and 100% Set responsible UIT, LLC
Project) Transmission Aside bidder
Two Year Lines — Consent | CWP: N/A
Countywide Decree Projects
Contract for
Rehabilitation of
Sanitary Sewers
by the Sectional
Lining Method
59 Yes E15-WASD-13 Three (3) Review Item Request for 8/14/2015 8/26/2015 5/03/2016 Pending 10/04/2016
Various Agreements Sent Qualifications/ BCC Contract Award
Commission $2,000,000 7/22/2015 Negotiations Ratification | Recommendation
Districts each Proposing Approved to the
Soils, 20% AJ/E; following firms:
Foundations, Various Funding | .25% G/S
Geotechnical, Sources -Professional
Special Received Services
Inspections, Item Industries, Inc.
Structural 7/29/2015
Assessments, 20% A/E; -Terracon
Materials and 0% GI/S Consultants, Inc.

Testing Services
for the
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award COS Begins| Submittal Selection Meeting Comments
14-77 Commission No. Business Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Silence (COS)
Engineering Selection Date
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
Improvement, -AMEC Foster
Upgrades and Wheeler
Expansions of Environment &
Water and Infrastructure,
Wastewater Inc.
Treatment Plants,
Pump Stations,
Collection,
Distribution and
Transmission
Piping and all
Related Facilities
as Necessary to
Ensure Quality
Control/
Assurance for
WASD’S Capital
Improvement
Projects
60 Yes S-902 $15,029,202. 5/24/2016 Invitation to 6/17/2016 6/27/2016 N/A 2/07/2017 9/20/2016
Commission Review Item Bid to the BCC Contract Award
Districts 1 Received lowest Ratification | Recommendation
(Consent Decree SBE/GS responsive, R-87-17 Approved
Project) 4.10 (2) 1.51% responsible to
Installation of SBE/CONS - | bidder Munilla
Approx. 10,000 1.92% Construction
LF of 54-inch DI Management,
Force Main along LLC dba MCM,
South Right of LLC
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award COS Begins| Submittal Selection Meeting Comments
14-77 Commission No. Business Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Silence (COS)
Engineering Selection Date
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
Way of Biscayne
Canal (C-8) from
NW 57th Ave. to
NW 37th Ave.
61 No S-899 $21,679,408 Received Invitation to 5/25/2016 6/03/2016 N/A Pending 8/19/2016
Commission 02/17/2016 Bid to the BCC Contract Award
District 6 From SBD: lowest Ratification | Recommendation
(Consent responsive, Filed with Clerk -
Decree Project) SBE/GS: responsible Award Under
4.8 Rehabilitation Trade Set- bidder Spot Market
of 54-inch PCCP Aside 1- Solicitation RTQ-
Force Main from Hauling; 00298 — Group 2
N.W. 11 ST and SBE/CONST: Trenchless
N.W. 37 AVE to Trade Set-
N.W. 2 ST and Aside 2 — Ric-Man
N.W. 67 AVE Paving Construction,
CWP: N/A Florida
62 Yes S-898 $25,471,288 4/05/2016 Invitation to 6/17/2016 6/27/2016 N/A 2/07/2017 9/19/2016
Commission Review Item Bid to the BCC Contract Award
Districts 8 & 9 Received lowest Ratification | Recommendation
(Consent SBE/GS responsive, R-87-17 Approved to
Decree Project) 5.16% responsible Lanzo
4.5 (1) SBE/CONS - | bidder Construction Co.,
Installation of 54- 5.11% Florida

inch Force Main
from S.W. 127

Avenue and S.W.
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award COS Begins| Submittal Selection Meeting Comments
14-77 Commission No. Business Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Silence (COS)
Engineering Selection Date
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
280 ST to S.W.
107 Avenue and
S.W. 248 Street
63 Yes E15-WASD-17 $15,000,000 Review Item Request for 1/25/2016 2/10/2016 5/23/2016 2/22/2017 9/28/2016
Various Sent Qualifications/ BCC Contract Award
Commission 9653411 11/0a2/2015 Negotiations Ratification | Recommendation
Districts 9655481 Proposing R-176-17 Approved to
Hydrogeological 20% A/E; MWH Americas,
and Engineering .25% G/S Inc.
Services for
Disposal, Water Received
Supply, Item
Monitoring Wells 11/12/2015
and Aquifer 25% SBE;
Storage and 4% G/S
Recovery Wells
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award COS Begins| Submittal Selection Meeting Comments
14-77 Commission No. Business Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Silence (COS)
Engineering Selection Date
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
64 Yes S-880 $20,942,774 Received Invitation to 6/02/2016 6/13/2016 N/A 2/07/2017 8/24/2016
Commission 5/02/2016 Bid to the BCC Contract Award
District 7 SBE: lowest Ratification | Recommendation
(Consent Construction responsive, R-87-17 Approved to
Decree Project) 2.20%; responsible Poole and Kent
2.03 and 2.04 Plan SBE: G/S bidder Company of
1 and Plant 10.85%; Florida
2 Headworks CWP: N/A
Upgrades, 2.18(1)
Odor Control
Systems and
2.25(2) Ventilation
Improvements
65 Yes S-877 $12,510,000 Received Invitation to 6/03/2016 6/14/2016 N/A 2/22/2017 9/01/2016
Commission 5/04/2016 Bid to the BCC Contract Award
District 4 SBE: lowest Ratification | Recommendation
(Consent Construction responsive, R-175-17 Approved to
Decree Project) 0%; responsible Poole and Kent
3.07 SBE: G/S bidder Company of
North District 0%; Florida
Wastewater CWP: N/A
Treatment Plant
New Pumps for
Existing Deep
Injection Well
Pumping Station
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award COS Begins| Submittal Selection Meeting Comments
14-77 Commission No. Business Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Silence (COS)
Engineering Selection Date
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)

66 Yes S-868R $7,002,082 Received Invitation to 4/08/2016 4/19/2016 N/A 2/22/2017 9/01/2016
Various 10/27/2015 Bid to the BCC Contract Award
Commission 968150 — SBE: lowest Ratification | Recommendation
Districts Wastewater Construction responsive, R-175-17 Approved to
(Consent Collection and 23%; responsible Metro Express
Decree Project) | Transmission SBE: G/S bidder
Two Year Lines - Consent | 4.00%;

Countywide CWP: N/A
Contract for

Removal and

Replacement of

Sanitary Sewer

Gravity Mains

67 Yes DB14-WASD-05 | $21,000,000 Review Item Step 1 - 3/20/2015 3/26/2015 7/01/2015 12/06/2016 | 6/17/2016
Commission Sent Evaluation of BCC Contract Award
District 3 9650241 12/23/2014 Qualifications 1/06/2016 Ratification | Recommendation
Design-Build Central Miami- Proposed and Step 2 Oral R-1124-16 | Approved to
Services for Dade 17.5% A/E; Step 2 — Presentation David Mancini &
Furnishing and Wastewater .25% GIS; Evaluation of Meeting Sons, Inc.
Installing a 48- Transmission 11.2% Technical and
inch Force Main Mains and Construction Price
along North Pump Station Proposal
Miami Avenue Received (lowest
from N.W. 8 item adjusted bid)

Street along to 36 2/13/2015
Street and along 22% AJE;
N.E. 36 Street .25% G/S;
from North Miami 8.57%
Avenue to N.E. 2 Construction
Avenue
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award COS Begins| Submittal Selection Meeting Comments
14-77 Commission No. Business Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Silence (COS)
Engineering Selection Date
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
68 Yes E15-WASD-12 $8,800,000 Review Item Request for 8/07/2015 8/21/2015 2/26/2016 Pending 5/06/2016
Commission 9653401 Sent Qualifications/ Second-Tier | BCC Contract Award
District 8 7/15/2015 Negotiations Meeting Ratification | Recommendation
Proposed Proposing E15-WASD- Approval to
Upgrades to 35% A/E; 12 CH2M Hill, Inc.
Miami-Dade .25% G/S
South
Wastewater Received
Treatment Plant Item
7/25/2015
.35% AJE;
0% G/S
69 No E15-WASD-14 $4,500,000 Sent Review Request for 8/25/2015 9/08/2015 1/21/2016 4/19/2016 Contract Award
Various 3 years with 2 Iltems Qualifications/ BCC Recommendation
Commission one-year option | 7/21/2015 Negotiations Approval Approved to
Districts to renew 0% SBE R-329-16 Arcadis U.S., Inc.
Water and Sewer
Rates, Fee Operating Received
Analysis and Revenues Item
Bond 8/04/2015
Engineering 0% SBE
Services

5/4/2018

49




WASD TRANSPARENCY REPORT - EXHIBIT A
Water & Sewer Infrastructure Projects in Procurement: April 2018

Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award COS Begins| Submittal Selection Meeting Comments
14-77 Commission No. Business Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Silence (COS)
Engineering Selection Date
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
70 Yes E15-WASD-10 $8,800,000 Review Item Request for 8/07/2015 8/21/2015 1/15/2016 Pending 4/15/2016
Commission Sent Qualifications/ BCC Contract Award
District 7 9653421 7/15/2015 Negotiations 2/03/2016 Ratification | Recommendation
Proposed Proposing Second-Tier Approedl| to
Upgrades to 35% A/E; Meeting MWH Americas,
Miami-Dade .25% G/S E15-WASD- Inc.
Central District 10
Wastewater Received
Treatment Plant Item
7/25/2015
.35% AJE;
0% G/S
71 Yes E15-WASD-11 $8,800,000 Review Item Request for 8/07/2015 8/21/2015 1/15/2016 Pending 4/28/2016
Commission Sent Qualifications/ BCC Contract Award
District 4 9653411 7/15/2015 Negotiations Ratification | Recommendation
Proposed Proposing Approved to
Upgrades to 35% A/E; Brown Caldwell
Miami-Dade .25% G/S Inc.
North District
Wastewater Received
Treatment Plant Iltem
7/25/2015
.35% AJE;
0% G/S
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award COS Begins| Submittal Selection Meeting Comments
14-77 Commission No. Business Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Silence (COS)
Engineering Selection Date
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
Yes FB-00296 $500,000 Bid Pre- 10/27/2015 | N/A N/A N/A 4/18/2016
Natural Gas Preference Quialification Contract Award
Consulting Propriety Pool Recommendation
Services Revenues Approved to
TriEnergy,

Solutions, LLC

No RTQ 00291 $500,000 SBE Set- Pre- 10/09/2015 | N/A N/A N/A 1/22/2016
Various Aside Qualification Solicitation has
Commission Propriety Pool been Awarded.
Districts Revenues Prequalification
Public Outreach Pool started
for Capital
Improvement
Projects

Yes W-931 $12,300,000 Received Invitation to 7/16/2015 7127/2015 N/A 6/21/2016 11/03/2015
Commission 5/20/2015 Bid to the BCC Contract Award
District 9 9653311 A/E: N/A; lowest Approved Recommendation
Furnish & Install Wastewater SBE: responsive, Ratification | Approved to
36-Inch Duct Iron | Treatment Construction responsible R-544-16 Lanzo
Water Plants- Consent | 7.27%; bidder Construction Co.,
Transmission Decree Projects | SBE: G/S Florida
Main along S.W. 4.00%;

152 Street from CWP: 10.00%
S.W. 137 Avenue

to S.w. 112

Avenue
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award COS Begins| Submittal Selection Meeting Comments
14-77 Commission No. Business Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Silence (COS)
Engineering Selection Date
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
75 Yes S-758-R $6,000,000 Received Invitation to 10/30/2015 | 11/12/2015 | N/A 6/07/2016 3/28/2016
Commission 10/09/2015 Bid to the BCC Contract Award
District 12 964440 SBE: lowest Approved Recommendation
Conversion of Sewer Pump Construction responsive, Ratification | Approved to
Sewage Pumps Stations 13.25%; responsible R-456-16 Metro Equipment
Station 418 to Systems- SBE: G/S bidder Service, Inc.
Booster Station Consent Decree | 4.00%;
Projects CWP: N/A
76 Yes S-890 $14,115,745 Review Item Open 12/28/2015 | 1/07/2016 N/A 6/07/2016 3/28/2016
Commission Sent Competitive — BCC Contract Award
District 7 964120 12/01/15 Low Bid Approved Recommendation
Conversion of Wastewater Proposing Ratification | Approved to
Sewage Pumps Treatment 5% R-456-16 Poole & Kent
Station 418 to Plants - Construction; Company of
Booster Station Consent Decree | 1.50% G/S Florida
Projects
Received
Item
12/11/15
Proposing
5%
Construction,
1.75% G/S
77 Yes RTQ-00298 $85,000,000 SBE to review | Pre- 9/25/2015 N/A N/A N/A 3/10/2016
Various 8 years each Qualification proposals Contract Award
Commission individual Pool due Recommendation
Districts Propriety project order 10/09/2015 Approved to the
Revenues following
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award COS Begins| Submittal Selection Meeting Comments
14-77 Commission No. Business Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Silence (COS)
Engineering Selection Date
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
Trenchless Pool of
Technologies contractors:
David Mancini
and Sons,
Fibrwrap
Construction
Services, IMR
Contract Corp.

dba Jennings
Engineering and
Construction,
Insituform
Technologies,
Killebrew, Layne
Heavy Civil, LMK

Pipe Renewal,
Murphy Pipeline
Contractors, PM
Construction &
Rehab, Portland
Utilities
Construction,
Sak
Construction,
Shenandoah
General
Construction,
Shen-Line

5/4/2018
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award COS Begins| Submittal Selection Meeting Comments
14-77 Commission No. Business Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Silence (COS)
Engineering Selection Date
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
78 Yes S-871 $21,700,000 Received Invitation to 7/20/2015 7/29/2015 N/A 6/21/2016 10/22/2015
Commission 5/29/2015 Bid to the BCC Contract Award
District 4 964120 A/E: N/A; lowest Approved Recommendation
North District Wastewater SBE: responsive, Ratification | Approved
Wastewater Treatment Construction responsible R-544-16 to Poole & Kent
Treatment Plant Plants- Consent | 5.78%; bidder Company of
Pretreatment / Decree SBE: G/S Florida
Sludge Transfer .97%
Rehabilitation
79 Yes W-930 $18,700,000 A/E: N/A; Invitation to 3/25/2015 4/02/2015 N/A 10/06/2015 | 7/08/2015
Commission Construction: | Bid to the BCC Contract Award
District 9 Total Contract 7.27%; lowest Approved Recommendation
South Miami Term 616 Days | CWP: 10% responsive, Ratification | to Youngquist
Heights Water responsible R-805-15 Brothers, Inc.
Treatment Plant 9652821 bidder Approved
Deep Injection South Miami
Well System and | Heights Water
Upper Floridian Treatment Plant
Test Production and Wellfields
Well
80 Yes E14-WASD-02 Operating Received 9/01/2015 6/24/2015
Professional Cost | Revenues item BCC Contract Award
Estimating and 11/15/2014 Ratification | Recommendation
Scheduling 30.05% AJ/E; Approved with Atkins North
Services .05% G/S R-686-15 America, Inc.
Approved
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award COS Begins| Submittal Selection Meeting Comments
14-77 Commission No. Business Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Silence (COS)
Engineering Selection Date
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
81 Yes E14-WASD-03 $11,000,000 Review Item Request for 9/29/2014 10/08/2014 | 2/09/2015 7/14/2015 6/08/2015
Various Sent Qualifications/ BCC Contract Award
Commission Operating 7125/2014 Negotiations 2/23/2015 Ratification | Recommendation
Districts Revenues Approval Approved
Professional Received R-623-15 Hazen and
Engineering Iltem Sawyer, P.C.
Services relating 8/14/2014
to the operations 32% AJ/E;
and maintenance 1% G/S
of the Water and
Sewer
Department’s
water system
82 Yes RTQ-00103 $48,000,000 Proposing Pre- 1/13/2015 N/A N/A 4/23/2015 4/23/2015
Various SBE Trade Qualification Approval
Commission Proprietary Set-Aside for | Pool 2/02/2016 Bid Award
Districts Revenues Site BCC Recommendation
(including Preparation Ratification | Construction
Consent Decree Contractors; R-93-16 Affairs, Inc.
Projects) CWP Goal Pool & Kent
Protective 10%; also Company of
Coating Services Responsible Florida
Wages- Southland
Heavy Painting Corp.

Construction
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award COS Begins| Submittal Selection Meeting Comments
14-77 Commission No. Business Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Silence (COS)
Engineering Selection Date
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
83 No S-866 $6,100,050 A/E: N/A; Invitation to 7/10/2014 7/22/2014 N/A 4/14/2015 5/05/2015
Various Construction: | Bid to the BCC Approved
Commission 968150 — No measure lowest 5/05/2015 Insituform
Districts Wastewater due to responsive, Technologies
(Consent Collection and insufficient responsible R-416-15
Decree) Transmission availability; bidder
Two Year Lines - Consent | CWP: N/A
Countywide
Contract for
Rehabilitation of
Sanitary Sewers
by the Cured-In-
Place Pipe Lining
Method
84 No W-927 $13,590,050 Construction Invitation to 12/03/2014 | 12/11/2014 | N/A 4/14/2015 5/05/2015
Commission 5.70% Bid to the BCC Approved
District 10 Water Operating lowest Lanzo
Southwest Revenues responsive 5/05/2015 Construction,
Wellfield Middle responsible Co., Florida, Inc.
Lagoon Removal bidder R-415-15
of Calcium
Carbonate
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award COS Begins| Submittal Selection Meeting Comments
14-77 Commission No. Business Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Silence (COS)
Engineering Selection Date
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
85 No E14-WASD-01 $7,700,000 Review Item Request for 7/30/2014 8/11/2014 11/13/2014 04/21/2015 | 3/17/2015
Various Sent Qualifications/ BCC Mayor Approved
Commission Operating 3/25/2014 Negotiations N/A Ratification | Contract Award
Districts Revenues Recommendation
Engineering and Received Tetra Tech, Inc.
Geological 4/16/2014
Services 04/21/2015
Water, Revised item BCC Ratification
Wastewater and 6/4/2014 Approval
Reclaimed Water R-286-15
Planning Received
Services 6/11/2014
30% A/E
86 No DB14-WASD-01 | $16,746,672 Draft Review | Step 1 - 5/02/2014 5/09/2014 7/22/2014 12/16/2014 | 3/02/2015
Commission Iltem Sent Evaluation of BCC Mayor Approved
Districts 2 968750 2/18/2014 Qualifications 9/25/2014 Approved Ric-Man
(Consent Wastewater Final item and Emergency | Construction
Decree Project) | Pipes and Sent Step 2 - ltem Florida, Inc.
Design-Build Infrastructure 3/11/2014 Evaluation of R-1119-14
Services for Projects Technical and 04/21/2015
Replacement/ Received Price BCC Ratification
Rehabilitation of 4/03/2014 Proposal Approval
72-inch Sanitary 15.50% (lowest R-286-15
Sewage Force CSBE; adjusted bid)
Main along 30% SBE;
NW/NE 159th 10% CWP
Street Between
Northwest 17th
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award COS Begins| Submittal Selection Meeting Comments
14-77 Commission No. Business Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Silence (COS)
Engineering Selection Date
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
Avenue and N.E.
10th Avenue
for the 72-inch
Force Main
87 No DB13-WASD-03 $11,326,347 Review Item Step1- 4/11/2014 4/17/2014 7/23/2014 1/13/2015 2/18/2015
Commission Sent Evaluation of BCC Approved
District 5 9653311 11/20/2013 Qualifications 10/15/2014 2/03/2015 Ric-Man
Design-Build Water and Deferred Construction Co.,
Services for the Distribution Received Step 2 — Item Florida, Inc.
Replacement of System 1/14/2014 Evaluation of R-172-15
Water Mains and | Extension & 26% A/E; Technical and 2/18/2015
Service Enhancement 20% Price
Conversions in Construction; | Proposal
the Shenandoah 12.40% CWP | (lowest
Area in the City adjusted bid)
of Miami Phase A
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award COS Begins| Submittal Selection Meeting Comments
14-77 Commission No. Business Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Silence (COS)
Engineering Selection Date
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
88 No E13-WASD-10 Two (2) Review Item Request for 4/15/2014 4/22/2014 7/18/2014 1/13/2015 2/03/2015
Various agreements Sent Qualifications/ BCC Approved
Commission $5,500,000 1/27/2014 Negotiations N/A 2/03/2015 King Engineering
Districts each Associates, Inc.
Engineering Received R-115-15
services for Various Funding | 2/19/2014
Design of Sources 25% 2/03/2015
Upgrades for BCC Approved
Water A & P Consulting
Distribution & Transportation
Transmission and Engineers, Corp.
Sanitary R-115-15
Sewage
Collection &
Trans. Systems
89 No DB13-WASD-04 | $9,756,000 Review Item Step1- 4/11/2014 4/17/2014 7/23/2014 1/13/2015 2/03/2015
Commission Sent Evaluation of BCC
District 5 9653311 11/20/2013 Qualifications 10/21/2014 2/03/2015 Approved
Design-Build Water and Lanzo
Services for the Distribution Received Step 2 — Construction Co.,
Replacement of System 1/14/2014 Evaluation of Inc.
Water Mains and | Extension & 26% SBE; Technical and R-117-15
Service Enhancement 20% CSBE; Price
Conversions in 12.40 CWP Proposal
the Shenandoah (lowest
Area in the City adjusted bid)
of Miami Phase B
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award COS Begins| Submittal Selection Meeting Comments
14-77 Commission No. Business Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Silence (COS)
Engineering Selection Date
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
90 No E13-WASD-04 $44,000,000 Review Item Request for 2/12/2014 6/02/2014 9/02/2014 12/15/2014 | 12/16/2014
Various Sent Qualifications/ BCC Approved
Commission 968150 10/01/2013 Negotiations 9/16/2014 Committee | HDR
Districts Wastewater Waiver Engineering, Inc.
(Consent Collection Received Requested | R-1118-14
Decree Project) | Transmission 10/24/2013
Design Services Lines 30% SBE 12/16/2014
for Wastewater
Collection &
Transmission
System related to
the Consent
Decree Projects
91 No E13-WASD-05 $66,000,000 Review Item Request for 2/12/2014 6/02/2014 7/31/2014 12/15/2014 | 12/16/2014
Various Sent Qualifications/ MWH Americas,
Commission 964120 11/05/2013 Negotiations 8/11/2014 Committee | Inc.
Districts Wastewater Waiver R-1120-14
(Consent Treatment Received Requested
Decree Project) | Plants 11/18/2013
Design Services 30% SBE 12/16/2014
for Wastewater
Treatment Plant
related to the
Consent Decree
Projects
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award COS Begins| Submittal Selection Meeting Comments
14-77 Commission No. Business Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Silence (COS)
Engineering Selection Date
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
92 No E13-WASD-06 $16,500,000 Review Item Request for 2/12/2014 6/02/2014 7/30/2014 12/15/2014 | 12/16/2014
Various Sent Qualifications/ BCC Approved
Commission Operating 10/01/2013 Negotiations N/A Committee | Woolpert, Inc.
Districts Revenue Waiver R-1117-14
(Consent Decree Received Requested
Project) 11/07/2013
Engineering 32% SBE 12/16/2014
Services for
Capacity,
Management,
Operations &
Maintenance
Program related to
the Consent Decre
Projects
93 | N/A S-869 $19,887,887 SBE: N/A; Invitation to 5/08/2014 5/21/2014 N/A 8/29/2014 10/21/2014
Commission Distrig CSBE: No Bid to the BCC Approved
7 (Ocean Outfall | 9653421- measure due | lowest 10/21/2014 | Youngquist
Legislation Central District to insufficient | responsive, Brothers, Inc.
Project) Upgrades - availability; responsible R-935-14
Central District Wastewater CWP: N/A bidder
Wastewater Treatment Plant
Treatment Plant -
Industrial Waste
Deep Injection
Well System
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award COS Begins| Submittal Selection Meeting Comments
14-77 Commission No. Business Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Silence (COS)
Engineering Selection Date
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
94 N/A E13-WASD-11 $139,394,748 Review item Request for 4/24/2014 6/02/2014 7/29/2014 N/A 10/21/2014
Various Sent Qualifications/ BCC Approved
Commission 962670 3/03/2014 Negotiations 8/14/2014 10/21/2014 | CH2M Hill, Inc.
Districts Outfall R-936-14
Owner’s Legislation Received
Representative 3/26/2014
for Engineering 28% SBE
Services for
Ocean Outfall
Legislation
95 | N/A E13-WASD-07 $9,900,000 Review Item Request for 12/09/2013 | 12/18/2013 | 4/11/2014 7/08/2014 7/15/2014
Various Sent Qualifications/ BCC Approved
Commission Operating 10/01/2013 Negotiations 5/12/2014 7/15/2014 | Woolpert, Inc.
Districts Revenues R-674-14
(Consent Received
Decree Project) 10/24/2013
Geographic 20% SBE
Information
Systems Utility
Backlog
96 | N/A E13-WASD-03 Five (5) Review Item Request for 1/17/2014 1/28/2014 4/21/2014 7/08/2014 7/15/2014
Various Agreements Sent Qualifications/ BCC Approved
Commission $3,300,000 8/26/2013 Negotiations N/A 7/15/2014 King Engineering
Districts each Associates, Inc.
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award COS Begins| Submittal Selection Meeting Comments
14-77 Commission No. Business Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Silence (COS)
Engineering Selection Date
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
Design Services Received R-677-14
for the 9651071 9/13/2013
Implementation Pump Station 40% SBE Stantec
of Pump Station Improvement each Consulting
Improvement Program Services, Inc.
Program R-675-14
CES
Consultants, Inc.
R-676-14
A&P Consulting
Transportation
Engineers, Inc.
R-673-14
Milian, Swain &
Associates, Inc.
R-672-14
97 | N/A DB12-WASD-01 $72,101,600 Review Item Step1- 2/26/2013 3/08/2013 4/17/2014 12/10/2013 | 12/17/2013
(Consent Sent Evaluation of BCC Approved
Decree Project) 968150 1/17/2013 Qualifications 6/26/2013 12/17/2013 | Nicholson
Design-Build Wastewater and Reconvened Construction
services for the Collection and Received Step 2 — 7/03/2013 Company
replacement of Transmission 2/01/2013 Evaluation of R-1060-13
the existing 54- Lines 10.9% CSBE; | Technical and
inch sanitary 22% SBE Price
sewage force Proposal
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award COS Begins| Submittal Selection Meeting Comments
14-77 Commission No. Business Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Silence (COS)
Engineering Selection Date
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
main from the (lowest
Central District adjusted bid)
Wastewater
Treatment Plant
to Fisher Island,
under Norris Cut
Channel
98 | N/A DB13-WASD-01 $12,107,000 Review Step 1 - 8/22/2013 8/30/2013 10/08/2013 2/11/2014 2/19/2014
Commission Item Sent Evaluation of BCC Approved
District 5 9653371 7/26/2013 Qualifications 12/11/2013 2/19/2014 Ric-Man
(Brickell Basin Peak Flow and Waiver Construction, Inc.
Project) Management Received Step 2 - approved R-174-14
Design-Build Facilities 7/31/2013 Evaluation of
Services for 17.5% SBE; Technical and
Gravity Sewer 11.2% CSBE | Price
Interceptors for Proposal
Pump Station No. (lowest
3 adjusted bid)
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award COS Begins| Submittal Selection Meeting Comments
14-77 Commission No. Business Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Silence (COS)
Engineering Selection Date
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
99 | N/A S-852 $21,976,500 2.59% Invitation to 6/27/2013 Pre-Bid N/A N/A 2/19/2014
Commission CSBE Bid to the Conference BCC Approved
District 5 9653371 lowest 7/16/2013 2/19/2014 Poole & Kent
(Brickell Basin Peak Flow responsive, Company
Construction Management responsible R-173-14
Project) Facilities bidder
Proposed Master
Pump Station No.
3\
100| N/A Expression of N/A N/A N/A N/A N/A N/A N/A 2/14/2014
Interest (EOI) 31 Responses
Public-Private Received for EOI
Partnership N/A
101 | N/A E13-WASD-02-R | $17,600,000 Review Item Request for 6/06/2013 6/12/2013 10/22/2013 12/10/2013 | 12/17/2013
Various Sent Qualifications/ BCC Approved
Commission 5/20/2013 Negotiations 11/07/2013 12/17/2013 | Nova Consulting,
Districts 9651071 Inc.
Program and Pump Station Received R-1061-13
Construction Improvement 5/20/2013
Management Program 29% SBE
Services for the
Implementation
of a Pump
Station
Improvement
Program
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award COS Begins| Submittal Selection Meeting Comments
14-77 Commission No. Business Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Silence (COS)
Engineering Selection Date
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)

102 | N/A E12-WASD-03 $2,200,000 Review Item Request for 3/29/2013 4/04/2013 9/24/2013 4/09/2014 5/06/2014
Various Sent Qualifications/ BCC Approved
Commission 967190 9/18/2013 Negotiations 10/23/2013 5/06/2014 Lockwood
Districts Water/Pipes Committee Andrews &
Program and Received Reconvenin Newnam, Inc.
Management Infrastructure 10/19/2013 g R-432-14
Consultant and Projects 25% SBE 12/04/2013
related services
to establish a
Comprehensive
Infrastructure
Assessment and
Replacement
Program for
Water
Transmission and
Distribution
Mains including
Preparation of
Condition
Evaluations,

Forensic
Analysis, Risk
Assessments and
Renewal Option
Protocols
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award COS Begins| Submittal Selection Meeting Comments
14-77 Commission No. Business Conference * Projects Under
Districts Enterprise) (Project Second Tier/ BCC the Cone of
Architectural/ Briefing) Step 2 Meeting Silence (COS)
Engineering Selection Date
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
103 | N/A E13-WASD-01-R | $91,000,000 Review Item Request for 6/06/2013 6/12/2013 8/14/2013 N/A 5/20/2014
Various Sent Qualifications/ BCC Approved
Commission Various Funding | 5/20/2013 Negotiations 8/28/2013 5/20/2014 AECOM
Districts Sources Technical
(Consent Received Services, Inc.
Decree Project) 5/20/2013 R-469-14
Program and 28% SBE

Construction
Management
Services related
to the
Wastewater
Systems Priority
Projects

The draft solicitations are posted on Internal Services Department’s webpage at http://www.miamidade.gov/procurement/solicitations.asp and

Small Business Development’s webpage at http://www.miamidade.gov/business/contracting-opportunities-architecture-engineering.asp

5/4/2018

for industry review and comments prior to advertisement.
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